



Být mlád - Jung zu sein

SCHEDULE OF THE INTERNATIONAL PROJECT

2012

- February - 1. 2. 2012 handing in the project
- March + April - the selection committee discusses / we're waiting
- 1. May – initiation of the project – united contact of the cooperating groups, creation of a blog, internet communication, prefatory planning visit / **CZ**– Stribro - **2 days**
- 2. June – Film workshop / metodic help for the groups / **DE** – Tannenlohe – **4 days**
- 3. July – working on the film
- 4. August – film and photo workshop for young people with a mental handicap and other people of minorities - Prague / **CZ**
- 5. September – thematic photo exhibition – Pilsen / **CZ**
- 6. October – the groups are working in their own countries
- 7. November – introduction of the project at the film nights – Konstantinovy lázně / **CZ**
- 8. December – working on the film

2013

- 9. January – working on the film
- 10. February – working on the film
- 11. March – meeting of all participants of the project – Prague / **CZ**-**2 days**
- 12. April – final editing of the output products for the presentation – animation film, feature film, documentary, reportage, PPT presentation, media presentation in the regional TV and radios
- 13. May - VideoCulture Fest 2013 **CZ**, screening of the products in **DE** – presentation of the project

www.videoculture.cz/bytmlad